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SALEM SCHOOL BUILDING/CONSTRUCTION COMMITTEE 
MEETING MINUTES 

OCTOBER 5, 2011 
 
Attending:       Guests:  
Elbert Burr, Chairperson      John Ireland, Silver/Petrucelli 
Steve Buck       Donald Bourdeau 
John Bernier        
William Weinschenker     
Allyson Geida  
Robert Green 
Diane Weston, Recording Secretary  
 
 
Chairperson Elbert Burr opened the meeting at 7:00 P.M. 
 
 

1. Approval of Minutes  
 
M/S/C (Weinschenker/Buck) to approve the August 31, 2011 minutes as presented. 

  Vote: approved unanimously.  
 
 M/S/C (Weinschenker/Buck) to approve the September 7, 2011 minutes as amended.  
 Vote: approved unanimously.  
 Page 1, In attendance: Bill Weinschenker 

Page 3 paragraph one, 2nd sentence: Someone responded with the name Paul Gentile.  
4th sentence: Elbert Burr would like to know how much amperage each room in the 40’s is getting and 
would like the $5,000 meters installed as soon as possible to get the answers.  
Paragraph 9, 2nd sentence: Bill Weinschenker 2nds the motion. 
 

2. Additions & Revisions 
None 
 

3. Review final drawings – 50% of the current school renovation program, current expenses and 
projected cost.  
 
John Ireland from Siver/Petrucelli supplied 2 copies of the results of the PCB testing. The levels were 
below the suggested minimal levels. The soil around the area tested fine; brick testing will be done as 
the bricks are removed.  
Some of the brick gray calking in the gym area tested positive for PCB’s. 
 
The hazmat testing has been completed. The estimated expense for removal of hazmat has increased.  
 
A meeting was held with Kay Griffin, Salem School Superintendent. Discussion took place concerning 
the hood, chemical storage cabinets and eye wash stations; open classroom in the 1940’s (if it is still 
needed); open hallways, partition in the 1970’s classroom (should it be closed off permanently), 
playground/paved walkway, existing sinks, floor plan, and venting system (will more moisture create 
mold). Mrs. Griffin recommended possible use of a nylon shade system for the windows.  
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John Ireland reviewed the plans with the Committee. He explained the following in conjunction with the 
prints: 
 
a. Lower level – door/exits per code; travel distance to exit. 
b. Conference room in the main office – fire door with magnetic open hold. 
c. Gym bathrooms – if the generator will be able to run the facility for emergency use. 
d. One boiler is working; the 2nd will be turned on once a lining for the chimney is installed.  
e. Stage – chair lift installment; access to stage. 
f. Upper floor plan – installation of bathrooms in kindergarten area; keeping staff only bathrooms. 
g. Playground reconfiguration.  
h. Roof top units – location of duct work for classrooms. 
i. Ceiling above the 1940’s section – should it be cleaned out. 
j. Floor’s – 1960’s section replacement.  
k. Pipes- hot water pipe abandonment, overhead pipes, and life of pipes; the water testing is fine. 

J.Bernier stated it was not in the original scope of the plans to replace old pipes with new ones.  
l. Drop ceiling in the corridors to accommodate the piping.  
m. Roof line – overflow scupper installation, greater slope, more room to add roof drains. 
n. Oil tank replacement – location of tank, type of tank. Possible testing of old tank; regulations and 

life of tank.  
 
Option #1 – Leave the existing tank in place pending test results of the life of the tank; life 
expediency of the tank; and soil test around the tank.* 
Option #2 – Install a new tank in the same location as the old tank; install heavier and rated concrete 
pad.   
Option #3 – Install a new tank in a new location.  

*The consensus of the Committee is for the testing to be pay for by the Salem School Building 
Committee. Don Bourdeau will oversee the testing.  

 
o. Sump pump in boiler room, sensor system.  
p. Plumbing – new fixtures, toilets, workstation sinks in classrooms (ones that exist will be replaced).  
q. Demo slab work in bathrooms – 1940’s & 50’s area. Discussion took place concerning the waste 

lines, water volume for waste pipes. Per code, facilities need to be water conserving.  
r. Lighting – test for power surge. Barber Electric can monitor the electric for one month.  

 
M/S/C (Green/Weinschenker) to have Barber Electric monitor the electric use for one month 
for the expense of $3,000.00. Vote: approved unanimously.  
 

s. Horn and strobes for fire emergencies. The code was discussed as to what is required.  
t. Temporary alarm system 
u. The black boards will remain in place in the classrooms.  
 

4. Public Comment 
None 
 
M/S/C (Green/Geida) to adjourn meeting at 9:15 P.M. Vote: Approved unanimously.  
 
 
Respectfully Submitted, 
Diane Weston, Recording Secretary 


